Charpie Construction SSA P-Level Storage USPO Loop Station

ID Task  |Task Name Duration  [Start Finish Predecessors b /9 15/23 /6 16/20  |7/a 17/18 /1 '8/15  |8/29
8 Mode M F TIswisITIMmFlTIsIwls|TIMFTIswls|TIMIFIT!sw|/s[TImM[F[T]S
1 b ol Preconstruction Phase (Award Date) 36 days Mon 5/8/17 Mon 6/26/17 R —
2 + Preconstruction Meeting 1 day Mon 5/22/17 Mon 5/22/17 I
3 o Submittals 28 days Thu 5/18/17 Mon 6/26/17 R
4 + Security & Badging 28 days Thu 5/18/17 Mon 6/26/17 PR |
5 + Construction Phase (NTP) 14 days Tue 7/11/17 Fri7/28/17 | p—)
6 + Selective Demolition 4 days Tue 7/11/17  Fri7/14/17 Ca
7 + Concrete Leveling 2 days Mon 7/17/17 Tue 7/18/17 (m]
8 o Drywall / Carpentry Work 3 days Fri7/14/17 Tue 7/18/17 Caa
9 + Abatement 5 days Mon 7/24/17 Fri7/28/17 Cad
10 + Storage Cages 5 days Mon 7/24/17 Fri7/28/17 85
11 o Steel Shelving 1 day Mon 7/17/17 Mon 7/17/17 I
12 + Painting 5 days Mon 7/17/17 Fri7/21/17 Caa
13 + Electrical 4 days Tue 7/11/17  Fri7/14/17 Ca
14 + Punch List 2 days Thu 7/27/17 Fri7/28/17 5}
15 > of Construction Completion 1 day Fri7/28/17  Fri7/28/17 I
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